



Mini Chopper Project Report: December

Sponsor School: KNM LLC & Mishicot High

1 WORK DONE TO THIS MONTH:

- **Cut Down Frame**
- **Completed Triple Tree**
- **Shortened Forks**

2 ISSUE(S) ENCOUNTERED & SOLUTION(S)

- **Front fork tubes were not what we thought and had to order replacement parts..**

3 REQUEST FOR ASSISTANCE

- **We have been in correspondence with our sponsor to discuss future bike details.**

4 NEXT STEPS

- **Complete Front Forks**

--	--	--	--	--