



Mini Chopper Project Report - Monthly

School / Sponsor: Lincoln High School Harbor Town

Month: October

1 WORK DONE TO THIS MONTH:

- Learned tool safety.
 - Split class into two groups based upon bike style, and created two presentations to pitch to sponsor.
 - Met with sponsor and agreed on cafe racer style/design.
 - Organized shop and storage area.
 - Removed battery for charging, began diagnosing idle issue.
 - Began photographic documentation of build phases and sketches.
 - Began CAD drawing of frame and engine.
 - Finalized dates
 - December 21st - frame
 - January 15th - Sheet Metal Fabrication
 - January 18th - Drivetrain Completed
 - January 22nd - Rough & Labeled electrical
 - February 28th - Components Prepared for paint
 - February 28th - Bike sent out for detailing and paint
-

2 ISSUE(S) ENCOUNTERED & SOLUTION(S)

- Deciding as a team and with our sponsor which bike we wanted(cafe racer or chopper).
 - Cad drawing, trying to get the fins rounded on the computer like the bike is.
-

3 REQUEST FOR ASSISTANCE

- Reach out to sponsor in request for some spare parts or rims.
-

4 NEXT STEPS

- Finish CAD drawing of the anticipated design of frame.
- Come to conclusion on monoshock or dual rear.
- Look for prices on parts
- Start Disassembly of our stock Harley Davidson



Mini Chopper Project- Monthly Purchases

Date	Who	What	Invoice	Amount
9-13-16	Harbor Town Harley Davidson	XR 750 Harley Davidson	\$800.00	\$1700.00
10-18-16	Harbor Town Harley Davidson	Throw out Spoke Rims	Donation	0.00
10-18-16	Harbor Town Harley Davidson	Take off Exhaust Component	Donation	0.00