



Mini Chopper Project Report: September

Sponsor School: *Broadwind Energy & Two Rivers High School*

1 WORK DONE TO THIS MONTH:

Week of	Work Done
9-8-15	Classroom Rules, Syllabus, Syllabus Quiz, Mr. Casper in a Nutshell PowerPoint
9-14-15 9-18-15	Finished all of shop safety quizzes, looked up potential bikes
9-21-15 9-24-15	Started drafting multiple concept designs to narrow down later on

2 ISSUE(S) ENCOUNTERED & SOLUTION(S)

Problems	Solutions
N/A	N/A

3 REQUEST FOR ASSISTANCE

Who	For
Broadwind	Paint
First Chrysler	Potential Airbrush paint

4 NEXT STEPS

Finish concept designs, narrow down to final design. Meet with sponsor, begin CAD drawing. Find a bike.



Mini Chopper Project– Sept. Purchases

Date	Who	What	Invoice	Amount
N/A	N/A	N/A	N/A	N/A

Mini Chopper Project– Sept. Donations

Date	Who	What	Invoice	Amount
N/A	N/A	N/A	N/A	N/A

Reports are due by the last Friday of each month (Sept, Oct, Nov, Dec, Jan, Feb, March) to Heidi at hsoodma@chambermanitowocounty.org.